## Jira

Project: SE320FinalProject Sorted by: Created descending 1–32 of 32 as at: 22/May/25 2:07 PM

Т	Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due
<b>V</b>	SCRUM- 37	Enter Final Information to README	Kalin Richardson	Kalin Richardson	=	DONE	Done	22/May/25	22/May/25	
<b>V</b>	SCRUM- 36	Animate Top Icon When Mouse Hover	Daniel Min	Daniel Min	=	DONE	Done	18/May/25	22/May/25	
П	SCRUM- 35	API Error Handling	Unassigned	Cassriel, Brian (Student)	=	DONE	Done	01/May/25	15/May/25	
✓	SCRUM- 34	Filter Menu Bar	Kalin Richardson	Daniel Min	=	DONE	Done	28/Apr/25	18/May/25	
✓	SCRUM- 33	Filter by Alcohol Content & Categories	Cassriel, Brian (Student)	Daniel Min	=	DONE	Done	28/Apr/25	22/May/25	
✓	SCRUM- 32	Filter by Flavor	Unassigned	Daniel Min	=	то до	Unresolved	28/Apr/25	22/May/25	
✓	SCRUM- 31	Filter by Alcohol Type	Unassigned	Daniel Min	=	DONE	Done	28/Apr/25	18/May/25	
✓	SCRUM- 30	Filter by Ingredients	Unassigned	Daniel Min	=	то до	Unresolved	28/Apr/25	22/May/25	
✓	SCRUM- 25	API Documentation	Unassigned	Kalin Richardson	=	то до	Unresolved	28/Apr/25	18/May/25	
✓	SCRUM- 24	API Response Handling	Cassriel, Brian (Student)	Kalin Richardson	=	DONE	Done	28/Apr/25	04/May/25	
✓	SCRUM- 23	API Integration Setup	Cassriel, Brian (Student)	Kalin Richardson	=	DONE	Done	28/Apr/25	04/May/25	
✓	SCRUM- 22	Popup Notifications	Unassigned	Halle Broadnax	=	то до	Unresolved	27/Apr/25	18/May/25	
✓	SCRUM- 21	Footer	Halle Broadnax	Halle Broadnax	=	DONE	Done	27/Apr/25	01/May/25	
✓	SCRUM- 20	Logged In Account Layout	Unassigned	Halle Broadnax	=	то до	Unresolved	27/Apr/25	18/May/25	
✓	SCRUM- 19	Home Page Layout	Unassigned	Halle Broadnax	=	DONE	Done	27/Apr/25	18/May/25	
✓	SCRUM- 18	Consistent Theme	Cassriel, Brian (Student)	Halle Broadnax	=	DONE	Done	27/Apr/25	01/May/25	
✓	SCRUM- 17	Responsive Design	Unassigned	Halle Broadnax	=	DONE	Done	27/Apr/25	22/May/25	
✓	SCRUM- 16	Header Bar	Halle Broadnax	Halle Broadnax	=	DONE	Done	27/Apr/25	01/May/25	
✓	SCRUM- 15	Exit Button	Unassigned	Halle Broadnax	=	DONE	Done	27/Apr/25	18/May/25	
✓	SCRUM- 14	Favorite Drink	Unassigned	Halle Broadnax	=	то до	Unresolved	27/Apr/25	15/May/25	

T	Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due
✓	SCRUM- 13	Show Instructions	Unassigned	Halle Broadnax	=	DONE	Done	27/Apr/25	18/May/25	
✓	SCRUM- 12	Show Ingredients	Unassigned	Halle Broadnax	=	DONE	Done	27/Apr/25	18/May/25	
✓	SCRUM- 11	Show Drink Info	Kalin Richardson	Halle Broadnax	=	DONE	Done	27/Apr/25	18/May/25	
П	SCRUM- 10	Drink Hierarchy	Cassriel, Brian (Student)	Cassriel, Brian (Student)	=	DONE	Done	24/Apr/25	13/May/25	
П	SCRUM- 9	Apply Filtered Results	Cassriel, Brian (Student)	Cassriel, Brian (Student)	=	DONE	Done	24/Apr/25	15/May/25	
П	SCRUM- 8	Make us admins	Unassigned	Cassriel, Brian (Student)	=	DONE	Done	24/Apr/25	29/Apr/25	
П	SCRUM- 7	Search Input Field	Halle Broadnax	Cassriel, Brian (Student)	=	DONE	Done	24/Apr/25	08/May/25	
4	SCRUM- 6	Search Drink	Unassigned	Daniel Min	=	то до	Unresolved	22/Apr/25	24/Apr/25	
4	SCRUM- 4	Website UI	Unassigned	Cassriel, Brian (Student)	=	то до	Unresolved	22/Apr/25	24/Apr/25	
4	SCRUM-	Cocktail API	Unassigned	Daniel Min	=	то до	Unresolved	22/Apr/25	24/Apr/25	
4	SCRUM- 2	Display Drink	Unassigned	Daniel Min	=	то до	Unresolved	22/Apr/25	27/Apr/25	
<i>\$</i>	SCRUM- 1	Filter Drink	Unassigned	Daniel Min	=	то до	Unresolved	22/Apr/25	24/Apr/25	